



Grant No.: 861647-2

NAUTILUS

Deliverable No	Title	Submission Due Date	WP/Lead
D1.2	Project Management Plan	31.08.2020	WP1/DLR

Short Summary

The project management plan is attached as Version 1 (v1) as a Gantt chart and as a Workbreakdown (WBS) structure. The level of detail outlines a schedule per task, responsible partner related subtasks, related deliverables, and dependencies on other tasks.

This version has been compiled in a two month timeframe with Covid-19 impact causing partners input being provided on various levels of detail. Version 1 of the project management plan is to highlight these levels and provide a base on which alignment work can continue.

Two revisions of the plan will follow in the due course of the project.

Printed Date	31/08/2020
---------------------	------------

Dissemination Level		
PU	Public	
PP	Restricted to other programme participants (including the Commission Services)	
RE	Restricted to a group specified by the consortium (including the Commission Services)	
CO	Confidential, only for members of the consortium (including the Commission Services)	x